Nebraska Department of Roads Date: 02.11.2016 Nebraska Department of Roads Date: 02.11.2016
Estimate Summary to Contractor Page: 1of6 Estimate Summary to Contractor Page: 1of6
Contract ID:  4226X Vendor ID: 0805 COHRON & SON, INC. (A. M.) Contract ID:  4226X Vendor ID: 0805 COHRON & SON, INC. (A. M.)
Est Number: 0009 Pay Period End Date:  01.23.2016 Est Number: 0009 Pay Period End Date:  01.23.2016
Contract Location: Total to Date  Prev to Date This Estimate
GENEVA NORTHWEST Estimate Type: PROG Current Contract Amt Total Earnings $601,881.46 $579,723.65 $22,157.81
$597,160.12 Stockpiled Materials $.00 $.00 $.00
Contractor: Original Contract Amt Gross Earnings $601,881.46 $579,723.65 $22,157.81
ontractor: Date Lot 10.23.2014 $599.499.12 Retainage $.00 $.00 $.00
COHRON & SON, INC. (A. M.) ate Let: .29, Escrow Amount $.00 $.00 $.00
62180 GREAT RIVER RD e Date swafdeg- i-gg-zgﬁ % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: .25. .
PO BOX 479 : 101% Net Earnings $601,881.46  $579,723.65 $22,157.81
Date Notice for Work to )
Begin: 08.10.2015 % Time Comp
ATLANTIC 1A 50022-0479 gin: 9810 100%  Liquidated Damages $.00 $.00 $.00
Date Work Actually Began: 08.10.2015 Incentives $.00 $.00 $.00
Phone: Date Project Completion: Disincentives $.00 $.00 $.00
(712)243-2448 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $-2,062.65 $-2,062.65 $.00
Bituminous Adj
Surety Co: " Adl. $.00 $.00 $.00
utopa .00 .00 .00
UNITED FIRE & CASUALTY COMPANY p Y J $ $ $
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
FILLMORE ! J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description ) Asphalt Ad]_ $.00 $.00 $.00
Number  Project Number Number Ref Ref Diesel Fuel Adj $.00 $.00 $.00
Post Post Petrol Adj $.00 $.00 $.00
42226 000 BRO-7030(30) GR CULV SEED BR GDRL Matl Discrepancy Payment Adj $.00 $.00 $.00
Total for Adjustments -$2,062.65 -$2,062.65 $.00
Payment $599,818.81 $577,661.00 $22,157.81
Project Manager LPA Responsible Charge
Hutmacher, Greg 01.26.2016 Halbur, Pat 01.27.2016
State Representative District Engineer
Anderson, Tom 02.09.2016 Meyer, Keith 02.09.2016
Construction Engineer Controller
Halstead, Kerri 02.09.2016 Burling, Laurie 02.10.2016
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Contract ID:  4226X Vendor ID: 0805 COHRON & SON, INC. (A. M.) Contract ID:  4226X Vendor ID: 0805 COHRON & SON, INC. (A. M.)
Est Number: 0009 Pay Period End Date:  01.23.2016 Est Number: 0009 Pay Period End Date:  01.23.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 0009 0009 2010.03 34.25 575.000 19,693.75
0001 0001 0030.10 2,000.00 1.000 2,000.00 CRUSHED ROCK SURFACE COURSE TON 575.000 19,693.75
MOBILIZATION LS 1.000 2,000.00 577.660 19,784.86
1.000 2,000.00 0.000 0.00
0.000 0.00 0010 0010 6105.02 52.69 265.000 13,962.85
0002 0002 1000.00 125.00 3.000 375.00 ROCKRIPRAP, TYPE B TON 265.000 13,962.85
LARGE TREE REMOVAL EACH 3.000 375.00 532.340 28,049.00
0.000 0.00 0.000 0.00
0.000 000 0011 0011 L006.00 600.00 2.000 1,200.00
0003 0003 1009.00 9,000.00 1.000 9,000.00 COVER CROP SEEDING ACRE 2.000 1,200.00
GENERAL CLEARING AND GRUBBING LS 1.000 9,000.00 1.651 990.60
1.000 9,000.00 0.000 0.00
0.000 000 0012 0012 L019.13 1.35 5,998.000 8,097.30
0004 0004 1010.00 7.71 10,268.000 79,166.28 EROSION CONTROL, CLASS 1D SY 5,998.000 8,097.30
EXCAVATION cY 10,268.000 79,166.28 6,315.166 8,525.47
10,268.000 79,166.28 0.000 0.00
0.000 0.00 0013 0013 L019.22 8.50 570.000 4,845.00
0005 0005 1011.00 30.00 69.000 2,070.00 EROSION CONTROL, CLASS 2C SY 570.000 4,845.00
WATER MGAL 69.000 2,070.00 667.333 5,672.33
0.000 0.00 0.000 0.00
0.000 000 0014 0014 L022.11 2.40 1,353.000 3,247.20
0006 0006 1043.50 2.98 588.000 1,752.24  FABRIC SILT FENCE-LOW POROSITY LF 1,353.000 3,247.20
RIPRAP FILTER FABRIC 5\% 588.000 1,752.24 877.000 2,104.80
700.329 2,086.98 0.000 0.00
0.000 0.00 0015 0015 L022.83 3.90 360.000 1,404.00
0007 0007 1701.24 18.56 30.000 556.80 SILT CHECK, TYPE 2-HIGH LF 360.000 1,404.00
24" DRIVEWAY CULVERT PIPE, TYPE 2,3,4,5,6,7 LF 30.000 556.80 440.000 1,716.00
OR 8 50.000 928.00 0.000 0.00
0.000 000 GROUP 1 GRADING Contracted 149,234.17
0008 0008 2009.51 125.00 14.910 1,863.75 Current 149.234.17
CRUSHED ROCK EMBEDMENT STA 14.910 1,863.75 In place 161,888.07
14.910 1,863.75 This Estimate 0.00
0.000 0.00
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Est Number: 0009 Pay Period End Date:  01.23.2016 Est Number: 0009 Pay Period End Date:  01.23.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 4 CULVERTS GROUP 5 SEEDING
0016 0016 0030.40 1,500.00 1.000 1,500.00 0023 0023 0030.50 100.00 1.000 100.00
MOBILIZATION LS 1.000 1,500.00 MOBILIZATION LS 1.000 100.00
1.000 1,500.00 0.000 0.00
0.000 0.00 0.000 0.00
0017 0017 4043.00 4.00 195.000 780.00 0024 0024 L001.01 800.00 2.000 1,600.00
REMOVE CULVERT PIPE LF 195.000 780.00 SEEDING, TYPE A ACRE 2.000 1,600.00
195.000 780.00 0.000 0.00
0.000 0.00 0.000 0.00
0018 0018 4050.01 10.55 694.000 7,321.70 0025 0025 L032.75 250.00 5.000 1,250.00
EXCAVATION FOR PIPE, PIPE-ARCH CcYy 694.000 7,321.70  MULCH TON 5.000 1,250.00
CULVERTS, AND HEADWALLS 694.000 7,321.70 0.000 0.00
0.000 0.00 0.000 0.00
0019 0019 4360.48 1,162.00 4.000 4,648.00 GROUP 5 SEEDING Contracted 2,950.00
48" METAL FLARED-END SECTION EACH 4.000 4,648.00 Current 2,950.00
4.000 4,648.00 In place 0.00
0.000 0.00 This Estimate 0.00
0020 0020 4360.60 1,896.32 2.000 3,792.64 GROUP 6 BRIDGE AT STA. 28+45
60" METAL FLARED-END SECTION EACH 2.000 3,792.64 0026 0026 0030.60 32,500.00 1.000 32,500.00
2.000 3,792.64 MOBILIZATION LS 1.000 32,500.00
0.000 0.00 1.000 32,500.00
0021 0021 P300.48 56.00 232.000 12,992.00 0.000 0.00
48" CULVERT PIPE, TYPE 3,40R 5 LF 232.000 12,992.00 0027 0027 1043.50 2.43 807.000 1,961.01
292.000 16,352.00 RIPRAP FILTER FABRIC Sy 807.000 1,961.01
0.000 0.00 672.888 1,635.12
0022 0022 P300.60 84.01 74.000 6,216.74 0.000 0.00
60" CULVERT PIPE, TYPE 3,40R 5 LF 74.000 6,216.74 0028 0028 6000.10 1,552.47 1.000 1,552.47
74.000 6,216.74  ABUTMENT NO.1 EXCAVATION LS 1.000 1,552.47
0.000 0.00 1.000 1,552.47
GROUP 4 CULVERTS Contracted 37,251.08 0.000 0.00
Current 37,251.08 0029 0029 6000.11 1,552.47 1.000 1,552.47
In place 40611.08 ABUTMENT NO.2 EXCAVATION LS 1.000 1,552.47
This Estimate 0.00 1.000 1,552.47
0.000 0.00
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Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0030 0030 6006.56 31.14 161.000 5,013.54 0039 0039 6105.30 6.81 807.000 5,495.67
BRIDGE DECK GROOVING SY 161.000 5,013.54 SALVAGING AND PLACING TOPSOIL ON SY 807.000 5,495.67
161.000 5013.54 RIPRAP 1,373.217 9,351.61
0.000 0.00 0.000 0.00
0031 0031 6010.22 418.00 102.300 42,761.40 0040 0040 6210.50 56.68 1,000.000 56,680.00
CLASS 47B-3000 CONCRETE FOR BRIDGE CY 102.300 42,761.40 PIPE PILING LF 896.833 50,832.49
102.300 42,761.40 896.833 50,832.49
0.000 0.00 0.000 0.00
0032 0032 6010.26 685.00 53.300 36,510.50 4001 4001 6210.60 34.008 0.000 0.00
CLASS 47BD-4000 CONCRETE FOR BRIDGE CcY 53.300 36,510.50 PAY CUT-OFF FOR PIPE PILE LF 103.167 3,508.50
53.300 36,510.50 103.167 3,508.50
0.000 0.00 0.000 0.00
0033 0033 6011.11 87,000.00 1.000 87,000.00 GROUP 6 BRIDGE AT STA. 28+45 Contracted 365,276.06
PRECAST/PRESTRESSED CONCRETE LS 1.000 87,000.00 Current 362,937.06
SUPERSTRUCTURE AT STATION 1.000 87,000.00 In place 366.140.10
28+45 0.000 0.00 This Estimate 0.00
0034 0034 6020.00 0.98 16,085.000 15,763.30 GROUP 7 GUARDRAIL
REINFORCING STEEL FOR BRIDGE LB 16,085.000 15,763.30 0041 0041 0030.70 900.00 1.000 900.00
16,085.000 15,763.30 MOBILIZATION LS 1.000 900.00
0.000 0.00 1.000 900.00
0035 0035 6040.00 12,000.00 1.000 12,000.00 1.000 900.00
REMOVE STRUCTURE EACH 1.000 12,000.00 0042 0042 7011.20 23.75 168.750 4,007.81
AT STA.28+93 1.000 12,000.00 W-BEAM GUARDRAIL LF 168.750 4,007.81
0.000 0.00 168.750 4,007.81
0036 0036 6052.55 18,000.00 1.000 18,000.00 168.750 4,007.81
ACCESS CROSSING LS 1.000 18,000.00 0043 0043 7020.00 2,075.00 4.000 8,300.00
1.000 18,000.00 BRIDGE APPROACH SECTIONS EACH 4.000 8,300.00
0.000 0.00 4.000 8,300.00
0037 0037 6080.00 2.12 1,535.000 3,254.20 4.000 8,300.00
STRUCTURAL STEEL FOR SUBSTRUCTURE LB 1,535.000 3,254.20
1,535.000 3,254.20
0.000 0.00
0038 0038 6105.02 74.15 610.000 45,231.50
ROCK RIPRAP, TYPE B TON 610.000 45,231.50
605.590 44,904.50
0.000 0.00
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Est Number: 0009 Pay Period End Date:  01.23.2016 Est Number: 0009 Pay Period End Date:  01.23.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0044 0044 7024.27 2,050.00 4.000 8,200.00 0051 0051 9110.07 80.00 20.000 1,600.00
GUARDRAIL END TREATMENT, TYPE Il EACH 4.000 8,200.00 RENTAL OF SKID LOADER, FULLY OPERATED HOUR 20.000 1,600.00
4.000 8,200.00 0.000 0.00
4.000 8,200.00 0.000 0.00
GROUP 7 GUARDRAIL Contracted 21,407.81 0052 0052 9110.27 130.00 20.000 2,600.00
Current 21,407.81 RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 20.000 2,600.00
In place 21,407,681 EXCAVATOR, FULLY OPERATED 5.000 650.00
This Estimate 21,407.81 0.000 0.00
GROUP 10 GENERAL ITEMS 0053 0053 L022.75 3.90 500.000 1,950.00
0045 0045 0001.10 1.00 2,832.000 2,832.00 TEMPORARY SILT CHECK LF 500.000 1,950.00
BARRICADE, TYPE IlI BDAY 2,832.000 2,832.00 396.000 1,544.40
2,240.000 2,240.00 0.000 0.00
240.000 24000 0054 0054 L022.90 3.25 400.000 1,300.00
0046 0046 0001.90 1.00 4,154.000 4,154.00 TEMPORARY SILT FENCE LF 400.000 1,300.00
SIGN DAY EACH 4,154.000 4,154.00 0.000 0.00
3,080.000 3,080.00 0.000 0.00
330.000 330.00 0055 0055 L860.24 400.00 6.000 2,400.00
0047 0047 0001.99 1.00 944.000 944.00 STORM EVENT RESTORATION - INCENTIVE EACH 6.000 2,400.00
CONTRACTOR FURNISHED SIGN DAY EACH 944.000 944.00 0.000 0.00
1,680.000 1,680.00 0.000 0.00
180.000 180.00 0056 0056 L860.50 1,000.00 1.000 1,000.00
0048 0048 0030.10 1,500.00 1.000 1,500.00 ENVIRONMENTAL COMMITMENTS - LS 1.000 1,000.00
MOBILIZATION Ls 1.000 1,500.00 CONTRACTOR COMPLIANCE 1.000 1,000.00
1.000 1,500.00 0.000 0.00
0.000 000 GROUP 10 GENERAL ITEMS Contracted 23,380.00
0049 0049 9110.01 85.00 20.000 1,700.00 Current 23,380.00
RENTAL OF LOADER, FULLY OPERATED HOUR 20.000 1,700.00 In place 11,834.40
0.000 0.00 This Estimate 750.00
0.000 0.00 Totals for contract Contracted 599,499.12
0050 0050 9110.03 70.00 20.000 1,400.00 Current 597,160.12
RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 20.000 1,400.00 In place 601,881.46
2.000 140.00 This Estimate 22,157.81
0.000 0.00







